

Your dreamhome is growing day by day, brick by brick !!

		Week No.																																																										
List of activities	Start Week	Finish Week	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52						
Planning & Purchase of land, Registration	1	4	1			4																																																						
Consulting Engineer/Architect, Design Drawings, Approval from authority	5	12					5							12																																														
Time Schedule and Monthly Cash Outflow	10	11										10	11																																															
Contractor Selection	10	11										10	11																																															
Borewell	12	12												12																																														
Excavation as per drawing	13	15													13		15																																											
Footing/Foundations*	16	17															16	17																																										
Pillars/Columns (Up to plinth level)	18	19																		18	19																																							
Soil filling in trenches and compaction till ground level	19	19																			19																																							
Plinth Construction*	20	21																				20	21																																					
Pillars up to lintel level*	22	23																					22	23																																				
Lintel*	24	27																						24																																				
Pillars up to roof level*	26	27																																																										
Soil filling and compaction till plinth level	26	27																																																										
Roof Slab*	28	32																																																										
Brick Work & Curing	28	34																																																										
Ducts for electrical wiring	35	36																																																										
Frames for doors & windows	35	35																																																										
Plastering & Curing	37	39																																																										
Water Treatment, Heat Treatment	40	40																																																										
Flooring/Tiling	41	44																																																										
Electrical Wiring	43	45																																																										
Water Supply, Sanitary & Plumbing	45	47																																																										
Doors & Windows	45	47																																																										
Painting	48	51																																																										
Connections for electricity and drainage	50	51																																																										
Inside furnishing	51	52																																																										
Completion/Occupancy Certificate	52	52																																																										

Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12
June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	April	J